Question 1:
A project consists of the following activities and durations (in days):

Activity	Duration	Predecessor(s)
A	**4**	**-**
B	**3**	**A**
C	**5**	**A**
D	**2**	**B,C**
E	**4**	**D**

a) Draw a Gantt chart showing the start and finish times of each activity.
b) Identify the total project duration.
c) Which activities can be done in parallel?

Question 2:
Given the following tasks and their start and end dates:

Activity	Start Date	End Date
A	**Day 1**	**Day 5**
B	**Day 3**	**Day 8**
C	**Day 6**	**Day 10**
D	**Day 9**	**Day 12**

a) Draw the Gantt chart to visualize the schedule.
b) Identify the overlapping activities.
c) Calculate the duration of the project.

Question 3:
A project has activities with the following durations and dependencies:

Activity	Duration (days)	Predecessors
A	2	-
B	4	A
C	3	A
D	5	B
E	3	C
F	2	D, E

a) Construct a Gantt chart for the project schedule.
b) What is the earliest completion time?
c) Identify the critical activities.